

RSTA Review Timeline

	Date	Tasks	Complete
Phase 1	April - May 17, 2022	Info Gathering, Refine Scope & Sequence	<input type="checkbox"/>
	April- June 7, 2022	Data Analyses <ul style="list-style-type: none"> ● Surveys & follow-up focus groups: <ul style="list-style-type: none"> ○ Economic analysis ○ Cohort analysis (enrollment, academic & demographic profile, academic outcomes during high school) ○ Internships/Coops participation ○ Credential attainment ○ Postsecondary outcomes 	<input type="checkbox"/>
	April - June 21, 2022	Stakeholder Perceptions <ul style="list-style-type: none"> ● Surveys & follow-up focus groups*: <ul style="list-style-type: none"> ○ Students and families (grades 8 - 12) ○ Recent RSTA graduates ○ Staff (RSTA, CRLS, upper school) ○ Current and potential employer partners ○ City officials, youth-serving institutions, youth employer connectors 	<input type="checkbox"/>
	April - July 15, 2022	Participation in DESE CTE Review	<input type="checkbox"/>
	May - July 15, 2022	Synthesis: Initial Findings	<input type="checkbox"/>
	July/August 2022	Roundtable: Synthesized Findings	<input type="checkbox"/>
Phase 2	June 7 - Sept 2022	*Sensemaking (Advisory Group, Facilitated Workshops)	<input type="checkbox"/>
	June 21 - Sept 2022	*Further Inquiry	<input type="checkbox"/>

July 15 - Sept 2022	*Designing the Future (design process, field trips)	<input type="checkbox"/>
October 2022	Roundtable: Sensemaking and Design Process	<input type="checkbox"/>
P h a s e 4	Sept - Jan 2023	Implementation <input type="checkbox"/>
	January 2023	Roundtable: Progress on Implementation <input type="checkbox"/>
April 2023	Roundtable: Implementation	<input type="checkbox"/>

*includes student participation